

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

- **Date:** 2 October 2026
- **Team ID:** [Your Team ID]
- **Project Name:** Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
- **Maximum Marks:** 5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint -1	Service Catalog & Triggers	USN-1	As an IT admin, I can trigger the workflow automatically when a standard laptop request is approved.	2	High	Team Member 1
Sprint -1	Service Catalog & Triggers	USN-2	As an approver, I want requested item approval updates to reflect instantly in the process flow.	1	High	Team Member 1
Sprint -1	Flow Designer Core	USN-3	As a system, I will automatically generate a Catalog Task	3	High	Team Member 2

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			(sc_task) linked to the parent RITM upon approval.			
Sprint -1	Flow Designer Core	USN-4	As an IT technician, I want short descriptions and priority populated automatically in generated tasks.	3	Medium	Team Member 2
Sprint -1	Flow Designer Core	USN-5	As an IT operations lead, I want tasks automatically assigned to the Hardware assignment group.	3	High	Team Member 1
Sprint -2	Fulfillment Operations	USN-6	As a hardware technician, I can view all pending laptop fulfillment tasks on my group queue	2	High	Team Member 2

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			dashboard.			
Sprint -2	Fulfillment Operations	USN-7	As an employee, I receive email notifications when my laptop fulfillment task status is updated.	2	Medium	Team Member 1
Sprint -2	Fulfillment Operations	USN-8	As an IT manager, I can track SLA turnaround time from task creation to completion.	2	Medium	Team Member 2
Sprint -2	Fulfillment Operations	USN-9	As an IT lead, I want delayed tasks escalated automatically to ensure quick dispatch.	4	Low	Team Member 1
Sprint -2	Dashboard	USN-10	As an IT director, I can view an IT Procurement	5	High	Team Member

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			Dashboard summarizing task completion and cycle time.			2
Sprint -2	Documentation	USN-11	As a project reviewer, I can evaluate end-to-end flow execution and project documentation.	5	High	Team Member 1 & 2

Project Tracker, Velocity & Burndown Chart


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	15 Sep 2026	21 Sep 2026	12	21 Sep 2026
Sprint-2	20	6 Days	22 Sep 2026	28 Sep 2026	20	28 Sep 2026

Velocity & Metrics Calculation

- **Total Story Points:** $12 + 20 = 32$
- **Total Sprints:** 2
- **Average Velocity (Points per Sprint):** $32 / 2 = 16$ story points/sprint
- **Average Velocity per Iteration Unit (Story Points per Day for a 6-day sprint):**

$AV = \frac{\text{Velocity}}{\text{Sprint Duration}} = \frac{16}{6} = 2.67$ points per day

Burndown Chart Summary



- **Ideal Burndown Rate:** 2.67 story points burned per day across 12 total working days.
- **Sprint 1 Target:** Reduce remaining effort from 32 to 20 story points.
- **Sprint 2 Target:** Reduce remaining effort from 20 to 0 story points.